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Post Office Box 6788
Fort Davis Station
Washington, D.C. 20020

SRR astention: |

Contracting Officer

25X1A  suject: [N

Dear Sir:

In accordance with the report requirements of the subject contract,

we are transmitting herewith Monthly Progress Report No. 14 for the month

of June 1967.

Very truly yours,

25X1A
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1 June 1967

Report No. 14

INTRODUC TION

This report covers the work accomplished on the Chip Format Printer for
June.

GENERAL
Electronic debugging is, for all practical purposes, complete. Minor cleanup
of the electronics is underway. Light tighting, cleanup, photographic tests

and calibration are beginning.

WORK ACCOMPLISHED

Phase 620 - Print Handling and Storage

Debugging in this area is drawing to a close and cleanup is underway. A
modification to the Chip Drop drive mechanism has been designed and is
presently being implemented to cure the Chip Drop malfunctioning. Final
testing of the completed mechanism will begin shortly.

Phase 630 - Character Generator

The character generator drive electronics and mechanisms have been

married to the digital electronics. Messages have been satisfactorily

transferred from tape to memory to cronapress. Minor cleanup of the
mechanism's backlash to improve print quality and final pinning is now
underway.

Phase 640 - Print Console and Positioning

The refabricated X and Y metering rollers have been installed and the Y
axis has been calibrated. Light tighting of the print console is presently
underway.

Phase 650 - Electronics Console

Marriage of the digital electronics with the character generator has brought
digital debugging to a close. At present, minor electrical cleanup in this
area is underway.
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PLANS FOR NEXT PERIOD

Effort for the next period will be directed toward installation and testing of
the chip drop, calibration and testing of the exposure and general cleanup.
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